
Public Works Department
Capital Improvements Projects

Construction Project Status
As of November 1, 2012

PROJECT TITLE PROJECT SUMMARY CONTRACT 
AWARD COST CONTRACTOR STATUS

2011 Street Resurfacing Resurfacing of various streets and radius 
widenings. July 19, 2011 $702,028.25 S.T. Wooten Corporation Complete 

Rabbit Road Shared Use Path 
Improvements Widening existing path to 8'. June 5, 2012 $122,000.00 Bateman Contracting, LLP Complete 

Dixie Beach Boulevard & Bailey Road 
Shared Use Path Extensions 

Construct shared use path from Albatross Road 
to Royal Poinciana Drive on Dixie Beach Blvd. & 
Construct shared use path from Periwinkle Way 
to Bayview Drive on Bailey Road.

June 5, 2012 $279,216.00 C. W. Roberts Contracting 
Inc. Under Construction (80% Complete)

2012 Street Resurfacing Resurfacing of various streets and radius 
widenings. June 5, 2012 $790,307.50 Better Roads, Inc. Punch List 

Tarpon Bay Road Improvements Widen shared use path from Island Inn Road to 
West Gulf Drive. June 5, 2012 $170,950.44 Bonness, Inc. Complete 

2012 Shared Use Path Repairs Miscellanious repair work. July 17, 2012 $143,175.66 Bonness, Inc. Punch List 

TDC indicates Tourist Development Council Funding
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